

# SSO- WDR Compliance Workshop

## Electronic Reporting: Reporting Requirements & Tips

### Sewer System Management Plan Chapter

#### ***SSMP Preparation Deadlines***

The schedule for preparation of the elements of the SSMP, including the six month extension occasioned by the agreement between CWEA and the SWRCB is:

Task	Completion Dates			
	Population Served > 100,000	Population Served between 100,000 and 10,000	Population Served between 10,000 and 2,500	Population Served < 2,500
SSMP Development Plan and Schedule	8/1/07	11/1/07	2/1/08	5/1/08
Section I Goals	11/1/07		5/1/2008	
Section II Organization				
Section VI Overflow Emergency Response Plan	11/1/08	5/1/09	11/1/09	2/1/10
Section III Legal Authority				
Section IV Operation and Maintenance Program				
Section VII FOG Control Program	5/1/09	8/1/09	5/1/10	8/1/10
Section V Design and Performance Provisions				
Section VIII System Evaluation and Capacity Assurance Plan				
Section VIII Monitoring Measurements and Plan Modification				
Section X SSMP Program Audits				
Section XI Communication Program				
Final SSMP				