Basin Monitoring Task Force Items (updated 5-15-25)

Calendar Year:		2024				2025			2026			2027				2028		
Quarter:	1	2	3	4	1	2 3	4	1	2	3	4	1	2	3	4	1	2	3
Preparation of Annual Report																		
Comments/Finalization of Annual Report*																		
Special Study		Scopir	ng															
Procurement			0															
Implementation					Monitor	ing Plan		Year 1	L - Data Colle	ction		Year 2 - D	oata Colle	ction		Year 3 - D	ata Colle	ction
Chapter 4 and 5 Basin Plan Amendments													Į					
Basin Plan Amendment Environmental Documentation																		
Investigating/Addressing Data Gaps			Done by the	e responsibl	le parties													
A1. Technical Assistance on Groundwater Storage & WQ Modeling																		
A2. Updating Groundwater Storage and Quality Model Layers				ç	Scoping													
B. Updating Groundwater Storage and Quality Model Layers				~	coping													
C. Groundwater Data Consolidation																		
D. 2026 AWQ Recomputation				S	Scoping	Dreeve					Impleme	ent D. 2026	5 AWQ Re	comp				
Procurement Implement						Procu		ont A th	nrough C									
implement							implem		ITOUGHIC									
Waste Load Allocation Model																		Scoping
Implement																		
2020 later sector based based on the Carlo State St																		
2030 Integrated Report Data Gathering by State** Draft Staff Report																		
Release of Final Staff Report																		
Submitted to EPA																		
*Annual Report due August 1 to Regional Board																		
**There is typically a six-year gap between Integrated Reports (IR) being "on																		
cycle" for regional boards. The latest on cycle IR for the Santa Ana Regional																		
Board was the 2024 IR, so the Santa Ana Region will likley be "on cycle" for the																		
2030 IR as shown in this schedule above. Data gathering is done initially a																		
couple years before the draft staff report is released. Estimating 2027, but it could be a different year.																		
				I				I				I						

