
Basin Monitoring Task Force Items (updated 6-24-2024)
Working Draft

Calendar Year:
Quarter: 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Preparation of Annual Report And beyond ->
Comments/Finalization of Annual Report*

Special Study Scoping
Procurement Procure

Implementation Year 1 - development Year 2 - monitoring, data collect Year 3 - monitoring, data collect Year 4 - analysis, documentation

Chapter 4 and 5 Basin Plan Amendments
Basin Plan Amendment Environmental Documentation

 g  p     g   p  p  p p
Investigating/Addressing Data Gaps Done by the responsible parties2021 Pilot Study

 Groundwater Well Tools and Annual Data Collection Scoping
Procurement Procure

Implement Implement

Analyze/Use New Storage Models for 2026 AWQ Recomputation Scoping
Procurement Procure

Implement Implement

2026 AWQ Recomputation Scoping
Procurement Procure

Implement Implement

Waste Load Allocation Model Scoping
Implement Implement And beyond -> g  p     p   p   

2030 Integrated Report Draft Staff Report**
Release of Final Staff Report

Submitted to EPA

*Annual Report due August 1 to Regional Board

**There is typically a six-year gap between Integrated Reports (IR) being 
"on cycle" for regional boards. The latest on cycle IR for the Santa Ana 
Regional Board was the 2024 IR, so the Santa Ana Region will likley be “on 
cycle” for the 2030 IR as shown in this schedule above. 
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