
Basin Monitoring Task Force Items (updated 7-21-25)

Calendar Year:
Quarter: 1 2 3 4 2 3 4 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Preparation of Santa Ana River Annual Report And beyond ->
Comments/Finalization of Report*

Special Study 
Procurement

Implementation Monitoring Plan Year 1 - Data Collection Year 2 - Data Collection Year 3 - Data Collection

Chapter 4 and 5 Basin Plan Amendments
Basin Plan Amendment Environmental Documentation

g p g  pp  p
Investigating/Addressing Potential Data Gaps

2021 Pilot Study

Groundwater Technical Assistance & Surface Water Reporting Scope 
Procurement
(Including 2026 AWQ Recomputation) Implement 2026 AWQ Recomputation

Solicitation/Procurement Process Procure
Implement Implement Implement Portions of Scope

Waste Load Allocation Model Scoping Procure
Implement Implement And beyond ->

2024 Integrated Report - Revised Staff Report and Response to Comments

2030 Integrated Report Data Gathering by State**
Draft Staff Report

Release of Final Staff Report
Submitted to EPA

2030

Scoping by Task Force

20292024 2025 2026 2027 2028

**There is typically a six-year gap between Integrated Reports (IR) being "on cycle" for regional boards. The latest on cycle IR for the Santa Ana Regional Board was the 2024 IR, so the Santa
Ana Region will likely be “on cycle” for the 2030 IR as shown in this schedule above. Data gathering is done initially a couple years before the draft staff report is released. Estimating 2027, but
it could be a different year.

*Annual Report due August 1 to Regional Board
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