
Basin Monitoring Task Force Items (updated 06-29-2026)

Calendar Year:
Quarter: 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Preparation of Santa Ana River Annual Report Submit Aug 1 Submit Aug 1 Submit Aug 1 Submit Aug 1 Submit Aug 1
Annual Monitoring (SAR Reaches 4/5)*

Special Study - Monitoring Plan Finish Mar 31
Special Study - Data Collection

Chapter 4 and 5 Basin Plan Amendment

Ambient Water Quality (AWQ) Database Finalize Jul 31
AWQ Storage Model Updates Finalize Aug 30

AWQ Recomputation Submit Oct 31

Waste Load Allocation Model
Implement Implement Submit July 14

2024 Integrated Report - Revised Staff Report and Response to Comments

2030 Integrated Report**
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Other Scopes to Procure
Annual Monitoring (SAR Reaches 4/5)
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Full Year 1 - Data Collection Full Year 2 - Data Collection

Timeline Still TBD
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*Monitoring is every January, April, August and November of each year.
**2030 Integrated Report Milestones are based on the schedule of the 2026 Integrated Report.
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