Working Draft Basin Monitoring Task Force Items (updated 1-	1-18-24)
---	----------

		_
	Calendar Year:	
Focus Area	Quarter:	1 2
Surface Water	Procurement	Com
Surface Water	SAR QAPP Preparation	
Surface Water	Initial Set up of WQ Monitoring Program (New Sites)	Com
Surface Water	SAR Monitoring	
Surface Water	Preparation of Annual Report	
Surface Water	Comments/Finalization of Annual Report*	
Surface Water	Special Study Scoping Meetings	
Surface Water	Special Study Procurement	
Surface Water	Special Study Implementation	
Surface/Ground	Chapter 4 and 5 Basin Plan Amendments	
Surface/Ground	Basin Plan Amendment Environmental Documentation	
Surface Water	WLAM Procurement	
Surface Water	WLAM Update	
Surface/Ground	2024 Integrated Report - Revised Staff Report and Response to Comments	
Surface/Ground	2024 Integrated Report - State Board Meeting to consider adoption	
Ground Water	Potential Data Gaps Report	Com
Ground Water	Investigating/Addressing Data Gaps	
Ground Water	2021 Pilot Study	Com
Ground Water	Scoping Meetings for Groundwater Well Tools/Database	
Ground Water	Groundwater Well Tools/Database for Recomputations	
Ground Water	Use New Storage Models to Prepare for 2026 Recomputation	
Ground Water	2026 Recomputation Scoping Meetings	
Ground Water	Procurement for 2026 Recomputation	
Ground Water	2026 Recomputation	

*Annual Report due August 1 to Regional Board

Note: does not include comment letter to SCCWRP on ionic concentration study

