
Financial Report for the Inland Empire Brine Line  
Enterprise/CIP for the 1st Quarter Ending  

September 30, 2017 

Santa Ana Watershed 
Project Authority 



Agenda 

• Cash & Investments 
• Reserve Account Balances 
• Transfer, Uses & Contributions from/to 

Reserves 
• Enterprise Revenues 
• Enterprise Expenses 
• Enterprise Performance 
• Capital Improvement Program 

 
 
 
 



Cash & Investments 

 
 
 
 

$41,143,844 
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				Sales

		Checking		$   2,952,044

		CalTRUST		$   2,183,120

		LAIF		$   19,816,574

		CD's		$   2,477,365

		Securities		$   12,010,941

		T-Strips		$   1,703,800

				To resize chart data range, drag lower right corner of range.

				$   41,143,844







Cash & Investments 


Chart1

		Securities		Securities		Securities		Securities		Securities

		LAIF		LAIF		LAIF		LAIF		LAIF

		CalTRUST		CalTRUST		CalTRUST		CalTRUST		CalTRUST

		T-Strips		T-Strips		T-Strips		T-Strips		T-Strips

		Avg Rate of Return		Avg Rate of Return		Avg Rate of Return		Avg Rate of Return		Avg Rate of Return



Securities

LAIF

CalTRUST

T-Strips

Avg Rate of Return

Interest Rate Analysis

0.01613

0.01112

0.0147

0.06374

0.0148



Sheet1

				Securities		LAIF		CalTRUST		T-Strips		Avg Rate of Return

		Securities		1.613%

		LAIF				1.112%

		CalTRUST						1.470%
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Reserve Account Balances 

Reserve Account Balance 
Self Insurance $3,881,186 
Debt Retirement 4,810,007 
Pipeline Replacement 16,050,934 
OCSD Rehabilitation 3,525,815 
Capacity Management 7,853,899 
OCSD Future Capacity 1,729,799 
Flow Imbalance Reserve 86,545 
Operating Reserve 3,205,659 

   Total Reserves $41,143,844 



Reserve Account Balances Trends 

Reserve Balance @ 
12/31/16 

Balance @ 
03/31/17 

Balance @ 
06/30/17 

Balance @ 
09/30/17 

Self Insurance $3,795,922 $3,812,588 $3,846,181 $3,881,186 

Debt Retirement 5,707,360 5,475,338 5,037,279  4,810,007 

Pipeline Replacement 17,850,481 16,155,981 13,807,175 16,050,934 

OCSD Rehabilitation 7,281,550 7,364,885 7,506,389 3,525,815 

Capacity Mgmt 7,815,783 7,815,783 7,851,194 7,853,899 

OCSD Future Capacity 1,721,404 1,721,404 1,725,296 1,729,799 

Flow Imbalance Reserve 83,563 84,418 84,608 86,545 

Operating Reserve 3,971,781 5,103,311 4,545,484 3,205,659 

Total $48,227,844 $47,533,708 $44,403,606 $41,143,844 



• Pipeline Replacement Reserve  
– Contribution of $375,000 
– Transfer of $1,843,450 from Operating Reserve 
– Transfer of $4,000,000 from OCSD Rehabilitation 
– Use of $3,974,691 for Capital Projects 

• Self Insurance Reserve 
– Contribution of $25,000 

• Debt Service Reserve 
– Contribution of $534,043 

• Flow Imbalance Reserve 
– Contribution of $1,717 

 

Transfers, Use and Contributions To/From Reserves 



Total Operating Revenues 

Source Actual Budget Variance 
Positive/(Negative)  

BOD/TSS Fees $825,312 $651,611 $173,701 
Volumetric Fees 909,543 901,000 8,543 
Fixed Charges 1,129,842 1,183,730 (53,888) 
Truck Discharge 187,705 112,500 75,205 
Permit Fees 9,400 8,063 1,337 
Total Operating Revenues $3,061,802 $2,856,904 $204,898 



Operating Revenues vs. Budget 
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				Actual		Budget

		BOD/TSS Fees		825,312		651,611

		Volumetric		909,543		901,000

		Fixed Charges		1,129,842		1,183,730

		Truck Dump Fees		187,705		112,500

		Permit Fees		9,400		8,063

				3,061,802		2,856,904







Total Operating Expenses 

Source Actual Budget Variance 
Positive/(Negative) 

Treatment Costs ($533,243) ($651,611) $118,368 

Volumetric Costs (180,343) (184,000) 3,657 

Operating Costs (39,227) (103,500) 64,273 

General & Administration  (733,087) (736,252) 3,165 

Facility Repair & Maintenance (49,220) (173,750) 124,530 

Consulting & Prof. Services (5,735) (73,750) 68,015 

Total Operating Expenses ($1,540,856) ($1,922,861) $382,005 



Operating Expenses vs. Budget 
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				Actual		Budget

		Treatment		$   533,243		$   651,611

		Volumetric		$   180,343		$   184,000

		Operating		$   39,227		$   103,500

		Gen & Adm		$   733,087		$   736,252

		Facility Repair		$   49,220		$   173,750

		Consulting		$   5,735		$   73,750

				$   1,540,855		$   1,922,863







Non Operating Revenues and Expenses 

Source Actual Budget Variance 
Positive/(Negative) 

Use of Reserves (Debt Service) $0 $0 $0 

Interest & Investments 459,452 459,766 (314) 

Other Income 33 0 33 

Debt Service Payments (1,126,278) (1,126,278) 0 

Contributions to Reserves (934,043) (934,043) 0 

Total Non Operating ($1,600,835) ($1,600,555) ($281) 



Enterprise Performance 

SAWPA 
Billed 

OCSD 
Billing Difference 

Total Flow (MG) 1,015.288 1,026.540 (11.252) 

Total BOD (1,000 lbs) 480.154 359.576 120.578 

Total TSS (1,000 lbs) 1,580.197 1,112.975 467.222 

BOD cost per 1,000 lbs $307.00 $278.96 $28.04 

TSS cost per 1,000 lbs $429.00 $388.99 $40.01 

Flow, BOD, TSS Actual vs. OCSD Billing 



Enterprise Performance 

Revenue 
Billed 

OCSD 
Charges Difference 

Flow (pass through) $178,366 $180,343 ($1,977) 

BOD 147,407 100,307 47,100 

TSS 677,905 432,936 244,969 

TD Allowance 1,026 0 1,026 

Total $1,004,704 $713,586 $291,118 

OCSD Flow, BOD & TSS Charges vs. Revenue Billed 



Enterprise Performance 

OCSD Flow, BOD & TSS Charges vs. Revenue Collected 
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				OCSD Charges		Revenue Collected

		Flow (pass through)		$   180,343		$   178,366

		BOD		$   100,307		$   147,407

		TSS		$   432,936		$   677,905

				$   713,586		$   1,003,678







Capital Project Fund 

Funding = Reserves and SRF Loans 
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				Funding		Costs

		D/S Prado in OC		$   10,620,148		$   10,620,148

		Above Prado		$   2,093,785		$   2,093,785

		D/S Prado in Riv		$   14,482		$   14,482

		Reach V Capital Repairs		$   26,639,964		$   26,639,964

				To resize chart data range, drag lower right corner of range.







Capital Project Fund 
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				Costs		Budget

		D/S Prado in OC		$   - 0		$   - 0

		Above Prado		$   115,366		$   812,572

		D/S Prado in Riv		$   - 0		$   - 0

		Reach 5 Repairs		$   7,016,528		$   14,487,574

		Reach IV-D Corrosion Repairs		$   - 0		$   414,386

				To resize chart data range, drag lower right corner of range.

				7,131,893.72		$   15,714,533







Capital Project Fund (320) 

• D/S Prado in OC – emergency protection 
work, pipeline relocation 

• Above Prado -  pipeline relocation and 
manhole lid adjustments – when required 

• D/S Prado in Riv County – bank armoring 
 
 

Brine Line Protection / 
Relocation Projects 



Questions ? 



One Water One 
Watershed Plan 
Update 2018 – 
Status Report 

 
Mark R. Norton PE, LEED AP 
Santa Ana Watershed Project 
Authority 
 
November 21, 2017 



OWOW Plan Update 2018 
Schedule 

Plan Update 
Begin 

Steering Committee Meetings  

SAWPA Commission Meetings  

Jan 26th 
Mar 23rd 
 

July 27th 
Sept 28th 

Nov 16th 

DCI & Planning Grant 
Contracts Executed 

DWR Implementation Grant Request Due Date – ??? 

May 25th 

Feb 21st 

Goals & Objectives Reviewed 

Draft Pillar 
Chapters Due 

FEB  APR JUN AUG OCT  DEC  FEB APR JUN AUG 

2017 2018 

Apr 18th  
Jun 20th  

Aug 15th  
Oct 17th  

Dec 19th  
Feb 20th 

Jan 25th 
Mar 22nd 

Jun 19th 

Sept 27th 

Collaborative Project Development 

Grant Guidelines 
Released for 
Comments 

Final Grant 
Guidelines 
Released 

Final Pillar & General  
Chapters Due 

Grant Application 
Prepared and 

Submitted 

OWOW Plan 
Update 2018 

adopted 

May 24th 
Jul 26th 

Apr 17th 
Oct 16th 

 

Aug 21st 

Pillar Workgroups Chapter Updates 

Disadvantaged Communities Involvement Program 

Grant Data 
Requested 



Pillar progress towards rough 
chapter drafts 

Beneficial Use Assurance

Data Management & Monitoring

Disadvantaged Communities & Tribal Communities

Climate Change Response

Land Use & Water Planning

Natural Resources Stewardship

Integrated Stormwater Management

Water Recycling

Water Resource Optimization

Water Use Efficiency Due Decem
ber 31, 2017 



US Bureau of Reclamation 
 Renewing USBR role in the OWOW 

Plan Update 2018 
 Support for Climate Change 

Response Pillar 
 Will be critical in meeting new 

2016 IRWM Plan Standards related 
to Climate Change 

 Climate Change Response Pillar 
Meeting 10am Dec 13th 
 Will consider “questions” 

answered by USBR for OWOW 2.0 
 Refreshed or new questions will 

drive USBR work 



DWR visits SAWPA / OWOW 
 Carmel Brown, new Chief of the Financial Assistance 

Branch of Division of IRWM at DWR visited 11/16/17 
 Staff meeting about ongoing and future grants 
 Ms. Brown presented to OWOW Steering Committee  
 Field Visits: 

 Enhanced Stormwater 
Capture and Recharge System  
Upgrades (SBVMWD) 

 Plunge Creek Water  
Recharge and Habitat  
Improvement (SBVWCD) 



Goals & Objectives 
 April:  

 Pillar Integration meeting 
reviewed OWOW 1 & 2 goals, 
brainstorm 

 May:  
 OWOW Conference display (only 

light engagement) 
 April – June:  

 Pillar chairs and workgroups 
reviewed and provided comments 

 June:  
 Update to Pillar Integration 

Meeting 
 July:  

 Workshop with OWOW Steering 
Committee 

 September:  
 OWOW Steering Committee 

agenda reviewed, provided 
direction and edits 

 October:  
 SAWPA Commission reviewed and 

provided comments 
 November:  

 OWOW Steering Committee Goals 
and Objectives workshop   

 Approved for use in drafting the 
plan update 



Vision 
The One Water One Watershed Plan 
Update 2018 describes how 
collaborative watershed planning, water 
and land management, and project 
implementation supports improved 
sustainability, resilience, and economic 
prosperity throughout the Santa Ana 
River Watershed through 2040. 



Six Goals, many objectives 
 Achieve resilient water resources through innovation and 

optimization. 
 Ensure high quality water for all people and the environment. 
 Preserve and enhance recreational areas, open space, habitat, 

and natural hydrologic function.  
 Engage with members of disadvantaged communities and 

associated supporting organizations to diminish 
environmental injustices and their impacts on the watershed. 

 Educate and build trust between people and organizations. 
 Improve data integration, tracking and reporting to 

strengthen decision-making. 



Recommendation 
 To receive and file this informational report about the 

status of the One Water One Watershed Plan Update 
2018 process. 



Financial Report for the 1st Quarter 
Ending September 30, 2017 

Santa Ana Watershed 
Project Authority 



Agenda 

• Cash & Investments 
• Fund Overview 
• General Fund 
• OWOW Funds 
• Roundtable Funds 

 
 
 
 



Cash & Investments 
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Cash & Investments 

General Fund $3,928,602 

OWOW Fund 4,802,916 

Roundtable Fund 2,110,856 

Fiduciary Fund 447,960 

Total $11,290,334 

Total by Fund  



Cash & Investments 

Fund Checking 
(Cash) 

LAIF 
Account Total 

General Fund $3,007,820 $0 $3,007,820 

Building Reserve 0 920,782 920,782 

Total $3,007,820 $920,782 $3,928,602 

General Funds 



Cash & Investments 

Fund LAIF Account Total 

General Basin Planning $334,687 $334,687 

USBR Partnership Studies 40,572 40,572 

Watershed Mgmt Plan 364,046 364,046 

Water – Energy DAC Grant 973,510 973,510 

Prop 84 SARCCUP Projects 3,090,101 3,090,101 

Total $4,802,916 $4,802,916 

OWOW Funds 



Cash & Investments 

Fund LAIF Account Total 

Imported Water Recharge $10,591 $10,591 
Basin Monitoring 351,616 351,616 
RWQ Monitoring TF 299,603 299,603 
SAR Fish Conservation 211,949 211,949 
Middle SAR TMDL TF 186,631 186,631 
Emerging Constituents TF 98,148 98,148 
Mitigation Banking 952,318 952,318 
Total $2,110,856 $2,110,856 

Roundtable Funds 



Cash & Investments 

Fund 
LAIF 

Account 
Savings 

EPA Total 

Legal Defense Fund $0 $447,960 $447,960 

Total $0 $447,960 $447,960 

Fiduciary Funds 



Cash & Investments 
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Cash & Investments 
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Analysis by Fund Type 

General Fund OWOW Roundtable
Funding/Revenue $656,081 $1,993,004 $958,519
Costs/Expenses $244,595 $798,844 $513,482
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Revenues and Expenses 



General Fund 

Revenue Expense
Actual $656,081 $244,595
Budget $646,118 $161,530
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Budget vs. Actual 



OWOW Funds 

Revenue Expense
Actual $1,993,004 $798,844
Budget $3,029,936 $1,850,829
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Budget vs. Actual 

Project Reimbursement (Prop 84) $165,143 



OWOW Funds 

General
Planning

USBR
Partnership

Watershed
Mgmt

Energy -
Water DAC

Grant
Prop 1 - DACI

Grant
Prop 84
Program

Mgmt
Prop 84
Drought

Prop 84
SARCCUP

Funding $356,369 $20,067 $414,056 $541,017 $39,916 $104,532 $54,486 $462,562
Costs $78,388 $1,193 $87,674 $364,741 $84,097 $114,996 $54,486 $13,269
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Costs vs. Funding 



Roundtable Funds 

Revenue Expense
Actual $958,519 $513,482
Budget $1,078,204 $462,991
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Roundtable Funds 

 
 
 
 

Imported Water
Recharge

Basin
Monitoring

SAR Fish
Conservation

Middle SAR
TMDL TF

RWQ
Monitoring TF

Arundo
Removal

Emerging
Constiuents LESJWA Admin

Funding $25 $273,325 $29,504 $201,156 $357,440 $2,192 $40,219 $54,658
Costs $1,092 $166,225 $26,462 $197,542 $47,206 $8,277 $11,982 $54,696
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Costs vs. Funding 



Questions ? 
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