
PA 24 COMMITTEE MEMORANDUM NO. 2020.18 

DATE: August 4, 2020 

TO: Project Agreement 24 Committee 
(Inland Empire Brine Line) 

SUBJECT: Inland Empire Brine Line Rehabilitation/Protection Projects 
Construction Management and Inspection Services  

PREPARED BY: David Ruhl, Engineering Manager 

RECOMMENDATION 
That the Project Agreement 24 Committee authorize the General Manager to execute a General 
Services Agreement and Task Order No. TRC320-01 in an amount not-to-exceed $162,118 with 
TRC, to provide Construction Management and Inspection Services for the Inland Empire Brine Line 
Rehabilitation/Protection Projects. 

DISCUSSION 
The professional services of a Construction Management firm is necessary to oversee construction 
activities, and provide inspection to ensure both the Euclid Avenue (Reach IVA and Reach IVD) 
Maintenance Access Structure Rehabilitation Project and the Lower Reach IV-B and CRC Lateral 
Utility Protection Project are installed according to the plans and specifications prepared by the 
design engineers.   

Staff requested TRC (formerly Vali Cooper and Associates) to prepare a scope of work and budget to 
provide construction management and inspection services.  TRC has provided CM and Inspections 
services for SAWPA on two previous construction projects (as Vali Cooper and Associates).  Their 
knowledge and experience were invaluable in the completion of the projects.   Due to TRC’s 
previous work with SAWPA they have extensive knowledge of the Brine Line and content of the 
specifications.  By utilizing staff from the previous project TRC will provide the most efficient and 
knowledgeable staff.  Due to the complexity of the Lower Reach IV-B Utility Projection Project 
(continuous by-pass of Reach IV-B flows, fusion of large diameter HDPE pipe, dewatering within 
Prado inundation area and installation of watertight HDPE tees) TRC’s experience and qualification 
will provide the most benefit to SAWPA.  A similar by-pass technical specification and the same 
watertight HDPE tees were utilized on the previous projects inspected by TRC.  SAWPA staff will 
also realize some efficiency due to the utilization of the same web-based document management 
system.   Bringing a new CM firm on board would not be cost effective due to the time associated 
with bringing the firm up to speed with the specifications and duplication of certain work activities 
between SAWPA’s recent projects.   

SAWPA staff has reviewed the attached scope of work and budget and has determined that it is 
sufficient to meet the needs of both construction projects.   

REVISED
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RESOURCE IMPACTS 
Funds are available in the FY21 Budget, Fund 320 to cover the construction management and inspection 
costs. 
 
 
Attachments:  

1. PowerPoint Presentation 
2. General Services Agreement 
3. Task Order 
4. Scope of Work 
5. Fee Schedule 
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Inland Empire Brine Line 
Rehabilitation/Protection Projects –

Construction Management and 
Inspection Services

David Ruhl, Engineering Manager
Project Agreement 24 Committee | August 4, 2020

Item No. 5.E.
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Construction Management (CM) and 
Inspection Services

 Recommendation
– Authorize the GM to execute a General Services Agreement and 

Task Order No. TRC320-01 in an amount not-to-exceed $162,118 
with TRC, to provide Construction Management and Inspection 
Services for the Inland Empire Brine Line Rehabilitation/Protection 
Projects. 
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CM and Inspection Services
 Oversee Construction Activities
 Provide Inspection Services
 Ensure Project is installed per the plans and specifications
 TRC

– Knowledgeable on the brine line, specifications 
 Complex Project – HDPE Tee fused watertight MAS structures, 5 – 8 MGD by-pass system, 2- 10 feet 

dewatering, deep excavation

– Similar by-pass technical specifications and HDPE Tees on previous SAWPA 
project

– Efficient and cost effective use of staff
– Utilize document management system familiar to SAWPA staff 

 Fee $163,048 (includes 5% contingency)
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Construction Management (CM) and 
Inspection Services

 Recommendation
– Authorize the GM to execute a General Services Agreement and 

Task Order No. TRC320-01 in an amount not-to-exceed $162,118 
with TRC, to provide Construction Management and Inspection 
Services for the Inland Empire Brine Line Rehabilitation/Protection 
Projects. 
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QUESTIONS?
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SANTA ANA WATERSHED PROJECT AUTHORITY 

GENERAL SERVICES AGREEMENT FOR SERVICES BY INDEPENDENT CONSULTANT 
 
This Agreement is made this 4th day of August, 2020 by and between the Santa Ana Watershed Project 
Authority ("SAWPA")  located  at  11615  Sterling  Ave.,  Riverside,  California,  92503  and  TRC 
En g ine ers ,  I n c .  (TRC)  ("Consultant") whose address is 1935 Chicago Avenue, Unit A, Riverside, CA 
92507. 

RECITALS 
This Agreement is entered into on the basis of the following facts, understandings, and intentions of the 
parties to this Agreement: 
• SAWPA desires to engage the professional services of Consultant to perform such professional consulting 

services as may be assigned, from time to time, by SAWPA in writing; 
• Consultant agrees to provide such services pursuant to, and in accordance with, the terms and conditions 

of this Agreement and has represented and warrants to SAWPA that Consultant possesses the necessary 
skills, qualifications, personnel, and equipment to provide such services; and 

• The services to be performed by Consultant shall be specifically described in one or more written Task 
Orders issued by SAWPA to Consultant pursuant to this Agreement. 

 
AGREEMENT 

Now, therefore, in consideration of the foregoing Recitals and mutual covenants contained herein, 
SAWPA and Consultant agree to the following: 

 
ARTICLE I 

TERM OF AGREEMENT 
1.01 This agreement shall become effective on the date first above written and shall continue until 
December 31, 2023, unless extended or sooner terminated as provided for herein. 

 
ARTICLE II 

SERVICES TO BE PERFORMED 
2.1 Consultant agrees to provide such professional consulting services as may be assigned, from time to 
time, in writing by the Commission and the General Manager of SAWPA. Each assignment shall be made in 
the form of a written Task Order. Each such Task Order shall include, but shall not be limited to, a description 
of the nature and scope of the services to be performed by Consultant, the amount of compensation to be 
paid, and the expected time of completion. 

 
2.2 Consultant may at Consultant’s sole cost and expense, employ such competent and qualified 
independent professional associates, subcontractors, and consultants as Consultant deems necessary to 
perform each assignment; provided that Consultant shall not subcontract any work to be performed without 
the prior written consent of SAWPA. 

ARTICLE III 
COMPENSATION 

3.1 In consideration for the services to be performed by Consultant, SAWPA agrees to pay Consultant as 
provided for in each Task Order. 

 
3.2 Each Task Order shall specify a total not-to-exceed sum of money and shall be based upon the 
regular hourly rates customarily charged by Consultant to its clients. 

 
3.3 Consultant shall not be compensated for any services rendered nor reimbursed for any expenses 
incurred in excess of those authorized in any Task Order unless approved in advance by the Commission and 
General Manager of SAWPA, in writing. 
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2  

3.4 Unless otherwise provided for in any Task Order issued pursuant to this Agreement, payment of 
compensation earned shall be made in monthly installments after receipt from Consultant of a timely, detailed, 
corrected, written invoice by SAWPA’s Project Manager, describing, without limitation, the services performed, 
when such services were performed, the time spent performing such services, the hourly rate charged 
therefore, and the identity of individuals performing such services for the benefit of SAWPA. Such invoices 
shall also include a detailed itemization of expenses incurred. Upon approval by an authorized SAWPA 
employee, SAWPA will pay within 30 days after receipt of a valid invoice from Consultant. 

 
ARTICLE IV 

CONSULTANT OBLIGATIONS 
4.1 Consultant agrees to perform all assigned services in accordance with the terms and conditions of this 
Agreement including those specified in each Task Order. In performing the services required by this 
Agreement and any related Task Order Consultant shall comply with all local, state and federal laws, rules 
and regulations. Consultant shall also obtain and pay for any permits required for the services it performs 
under this Agreement and any related Task Order. 

 
4.2 Except as otherwise provided for in each Task Order, Consultant will supply all personnel and 
equipment required to perform the assigned services. 

4.3 Consultant shall be solely responsible for the health and safety of its employees, agents and 
subcontractors in performing the services assigned by SAWPA. 

 
4.4 Insurance Coverage: Consultant shall procure and maintain for the duration of this Agreement 
insurance against claims for injuries or death to persons or damages to property which may arise from or in 
connection with the performance of the work hereunder and the results of that work by the Consultant, its 
agents, representatives, employees or sub-contractors. 

 
4.04(a) Coverage - Coverage shall be at least as broad as the following: 

 
1. Commercial General Liability (CGL) - Insurance Services Office (ISO) Commercial General Liability 

Coverage (Occurrence Form CG 00 01) including products and completed operations, property damage, 
bodily injury, personal and advertising injury with limit of two million dollars ($2,000,000) per 
occurrence. If a general aggregate limit applies, either the general aggregate limit shall apply 
separately to this project/location (coverage as broad as the ISO CG 25 03, or ISO CG 25 04 
endorsement provided to SAWPA) or the general aggregate limit shall be twice the required 
occurrence limit. 

 
2. Automobile Liability – (if necessary) Insurance Services Office (ISO) Business Auto Coverage (Form 

CA 00 01), covering Symbol 1 (any auto) or if Consultant has no owned autos, Symbol 8 (hired) and 9 
(non-owned) with limit of one million dollars ($1,000,000) for bodily injury and property damage each 
accident. 

 
3. Workers' Compensation Insurance - as required by the State of California, with Statutory Limits, and 

Employer’s Liability Insurance with limit of $1,000,000 per accident for bodily injury or disease. 
 

4. Professional Liability - (Also known as Errors & Omission) Insurance appropriates to the Consultant 
profession, with limits of $1,000,000 per claim, and $2,000,000 policy aggregate. 

 
5. Cyber Liability Insurance (Technology Professional Liability – Errors and Omissions) – If 

Consultant will be providing technology services, limits not less than $2,000,000 per occurrence or 
claim, and $2,000,000 aggregate. Coverage shall be sufficiently broad to respond to the duties and 
obligations as is undertaken by Consultant in this Agreement and shall include, but not be limited to, 
claims involving infringement of intellectual property, including but not limited to infringement of 
copyright, trademark, trade dress, 

9



3  

invasion of privacy violations, information theft, damage to or destruction of electronic information, 
release of private information, alteration of electronic information, extortion and network security. The 
policy shall provide coverage for breach response costs as well as regulatory fines and penalties as well 
as credit monitoring expenses with limits sufficient to respond to these obligations. 

 
4.04(b) If Claims Made Policies: 

1. The Retroactive Date must be shown and must be before the date of the contract or the beginning of 
contract work. 

2. Insurance must be maintained and evidence of insurance must be provided for at least five (5) years 
after completion of the contract of work. 

3. If coverage is canceled or non-renewed, and not replaced with another claims-made policy form with 
a Retroactive Date prior to the contract effective date, the Consultant must purchase “extended 
reporting” coverage for a minimum of five (5) years after completion of contract work. 

 
4.04(c) Waiver of Subrogation: The insurer(s) named above agree to waive all rights of subrogation against 
SAWPA, its elected or appointed officers, officials, agents, authorized volunteers and employees for losses 
paid under the terms of this policy which arise from work performed by the Named Insured for the Agency; but 
this provision applies regardless of whether or not SAWPA has received a waiver of subrogation from the 
insurer. 

 
4.04(d) Other Required Provisions - The general liability policy must contain, or be endorsed to contain, the 
following provisions: 

 
1. Additional Insured Status: SAWPA, its directors, officers, employees, and authorized 

volunteers are to be given insured status (at least as broad as ISO Form CG 20 10 04 13), with 
respect to liability arising out of work or operations performed by or on behalf of the Consultant 
including materials, parts, or equipment furnished in connection with such work or operations. 

 
2. Primary Coverage: For any claims related to this project, the Consultant’s insurance coverage 

shall be primary at least as broad as ISO CG 20 01 04 13 as respects to SAWPA, its directors, 
officers, employees and authorized volunteers. Any insurance or self-insurance maintained by 
the Member Water Agency its directors, officers, employees and authorized volunteers shall 
be excess of the Consultant’s insurance and shall not contribute with it. 

 
4.04(e) Notice of Cancellation: Each insurance policy required above shall provide that coverage shall not be 
canceled, except with notice to SAWPA. 

 
4.04(f) Self-Insured Retentions - Self-insured retentions must be declared to and approved by SAWPA. 
SAWPA may require the Consultant to provide proof of ability to pay losses and related investigations, claim 
administration, and defense expenses within the retention. The policy language shall provide, or be endorsed to 
provide, that the self-insured retention may be satisfied by either the named insured or SAWPA. 

 
4.04(g) Acceptability of Insurers - Insurance is to be placed with insurers having a current A.M. Best rating of 
no less than A: VII or as otherwise approved by SAWPA. 

 
4.04(h) Verification of Coverage – Consultant shall furnish SAWPA with certificates and amendatory 
endorsements or copies of the applicable policy language effecting coverage required by this clause. All 
certificates and endorsements are to be received and approved by SAWPA before work commences. 
However, failure to obtain the required documents prior to the work beginning shall not waive the Consultant’s 
obligation to provide them. SAWPA reserves the right to require redacted Declaration pages and 
Endorsement pages. 
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4  

4.04(i) Subcontractors - Consultant shall require and verify that all subcontractors maintain insurance 
meeting all the requirements stated herein, and Consultant shall ensure that SAWPA, its directors, officers, 
employees and authorized volunteers are additional insureds on Commercial General Liability Coverage. 

 
4.5 Consultant hereby covenants and agrees that SAWPA, its officers, employees, and agents shall not 
be liable for any claims, liabilities, penalties, fines or any damage to property, whether real or personal, nor 
for any personal injury or death caused by, or resulting from, or claimed to have been caused by or resulting 
from, any negligence, recklessness, or willful misconduct of Consultant. To the extent permitted by law, 
Consultant shall hold harmless, defend at its own expense, and indemnify SAWPA, its directors, 
officers, employees, and authorized volunteers, against any and all liability, claims, losses, 
damages, or expenses, including reasonable attorney’s fees and costs, to the extent caused by 
the negligent or intentional wrongful acts or omissions of Consultant or its officers, agents, or 
employees in rendering services under this Agreement and any Task Order issued hereunder; 
excluding, however, such liability, claims, losses, damages or expenses arising from SAWPA’s 
sole negligence or willful acts. 
 
4.6 Notwithstanding anything to the contrary in this agreement, Consultant and SAWPA waive any and 
all claims against each other for incidental, consequential, special, multiple, and punitive damages arising 
out of or relating to this Agreement. This waiver includes, but is not limited to, loss of profit, loss of business, 
loss of income, loss of reputation or any other consequential damage that either Party may incur from any 
cause of action including negligence, strict liability, contract breach, and strict or implied breach of warranty.  

 
4.7 [Not needed.] 

 
 
4.8 In the event Consultant is required to prepare plans, drawings, specifications and/or estimates, the 
same shall be furnished with a registered professional engineer’s number and shall conform to local, state 
and federal laws, rules and regulations. Consultant shall obtain all necessary permits and approvals in 
connection with this Agreement, any Task Order or Change Order. However, in the event SAWPA is required 
to obtain such an approval or permit from another governmental entity, Consultant shall provide all necessary 
supporting documents to be filed with such entity, and shall facilitate the acquisition of such approval or 
permit as included in the Task Order or Change Order. 

 
4.9 Consultant shall comply with all local, state and federal laws, rules and regulations including those 
regarding nondiscrimination and the payment of prevailing wages, if required by law. 

 
 
 
 

5.01 SAWPA shall: 

ARTICLE V 
SAWPA OBLIGATIONS 
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5.01a Furnish all existing studies, reports and other available data pertinent to each Task Order that 
are in SAWPA’s possession; 
5.01b Designate a person to act as liaison between Consultant and the General Manager and 
Commission of SAWPA. 

 
ARTICLE VI 

ADDITIONAL SERVICES, CHANGES AND DELETIONS 
6.1 During the term of this Agreement, the Commission of SAWPA may, from time to time and without 
affecting the validity of this Agreement or any Task Order issued pursuant thereto, order changes, deletions, 
and additional services by the issuance of written Change Orders authorized and approved by the 
Commission of SAWPA and the Consultant. 

 
6.2 In the event Consultant performs additional or different services than those described in any Task 
Order or authorized Change Order without the prior written approval of the Commission of SAWPA, 
Consultant shall not be compensated for such services. 

 
6.3 Consultant shall promptly advise SAWPA as soon as reasonably practicable upon gaining knowledge 
of a condition, event, or accumulation of events, which may affect the scope and/or cost of services to be 
provided pursuant to this Agreement. All proposed changes, modifications, deletions, and/or requests for 
additional services shall be reduced to writing for review and approval or rejection by the Commission of 
SAWPA. 
6.4 In the event that SAWPA orders services deleted or reduced, compensation shall be deleted or 
reduced by a comparable amount as determined by SAWPA and Consultant shall only be compensated for 
services actually performed. In the event additional services are properly authorized, payment for the same 
shall be made as provided in Article III above. 

 
ARTICLE VII 

CONSTRUCTION PROJECTS: CONSULTANT CHANGE ORDERS 
7.01 In the event SAWPA authorizes Consultant to perform construction management services for SAWPA, 
Consultant may determine, in the course of providing such services, that a Change Order should be issued to 
the construction contractor, or Consultant may receive a request for a Change Order from the construction 
contractor. Consultant shall, upon receipt of any requested Change Order or upon gaining knowledge of any 
condition, event, or accumulation of events, which may necessitate issuing a Change Order to the 
construction contractor, promptly consult with the liaison, General Manager and Commission of SAWPA. No 
Change Order shall be issued or executed without the prior approval of the Commission of SAWPA. 

 
ARTICLE VIII 

TERMINATION OF AGREEMENT 
8.1 In the event the time specified for completion of an assigned task in a Task Order exceeds the term of 
this Agreement, the term of this Agreement shall be automatically extended for such additional time as is 
necessary to complete such Task Order and thereupon this Agreement shall automatically terminate without 
further notice. 

 
8.2 Notwithstanding any other provision of this Agreement, SAWPA, at its sole option, may terminate this 
Agreement at any time by giving 10-day written notice to Consultant, whether or not a Task Order has been 
issued to Consultant. 

 
8.3 In the event of termination, the payment of monies due Consultant for work performed prior to the 
effective date of such termination shall be paid after receipt of an invoice as provided in this Agreement. 

 
ARTICLE IX 

CONSULTANT STATUS 
9.1 Consultant shall perform the services assigned by SAWPA in Consultant’s own way as an 
independent contractor, in pursuit of Consultant’s independent calling and not as an employee of SAWPA. 
Consultant shall be under the control of SAWPA only as to the result to be accomplished and the personnel 
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assigned to perform services. However, Consultant shall regularly confer with SAWPA’s liaison, General 
Manager, and Commission as provided for in this Agreement. 

 
9.2 Consultant hereby specifically represents to SAWPA that the services to be rendered pursuant to 
this Agreement shall be performed in accordance with the standards customarily applicable to an experienced 
and competent professional consulting organization rendering the same or similar services. Furthermore, 
Consultant represents and warrants that the individual signing this Agreement on behalf of Consultant has 
the full authority to bind Consultant to this Agreement. 

 
ARTICLE X 

AUDIT AND OWNERSHIP OF DOCUMENTS 
10.1 All final reports, plans, drawings, specifications, data, notes, and all other documents of any kind or 
nature prepared or developed by Consultant in connection with the performance of services assigned to it by 
SAWPA are the sole property of SAWPA upon payment therefor, and Consultant shall promptly deliver all 
such materials to SAWPA. Consultant may retain copies of the original documents, at its option and 
expense. Use of such documents by SAWPA for project(s) not the subject of this Agreement shall be at 
SAWPA’s sole risk without legal liability or exposure to Consultant. SAWPA agrees to not release any 
software “code” without prior written approval from the Consultant. 
 
10.2 Consultant shall retain and maintain, for a period not less than four years following termination of this 
Agreement, all time records, accounting records, and vouchers and all other records with respect to all 
matters concerning services performed, compensation paid and expenses reimbursed. At any time during 
normal business hours and as often as SAWPA may deem necessary, Consultant shall make available to 
SAWPA’s agents for examination of all such records and will permit SAWPA’s agents to audit, examine and 
reproduce such records. 

 
ARTICLE XI 

MISCELLANEOUS PROVISIONS 
11.1 This Agreement supersedes any and all previous agreements, either oral or written, between the 
parties hereto with respect to the rendering of services by Consultant for SAWPA and contains all of the 
covenants and agreements between the parties with respect to the rendering of such services in any manner 
whatsoever. Any modification of this Agreement will be effective only if it is in writing signed by both parties. 

 
11.2 Consultant shall not assign or otherwise transfer any rights or interest in this Agreement without the 
prior written consent of SAWPA. Unless specifically stated to the contrary in any written consent to an 
assignment, no assignment will release or discharge the assignor from any duty or responsibility under this 
Agreement. 

 
11.3 In the event Consultant is an individual person and dies prior to completion of this Agreement or any 
Task Order issued hereunder, any monies earned that may be due Consultant from SAWPA as of the date of 
death will be paid to Consultant’s estate. 

 
11.4 Time is a material consideration in the performance of services required hereunder. Notwithstanding 
the foregoing, in no event will Consultant be responsible for damages or considered in default due to delays 
beyond Consultant’s reasonable control. Extensions of time within which to perform services may be granted 
by SAWPA if requested by Consultant and agreed to in writing by SAWPA. All such requests must be 
documented and substantiated and will only be granted as the result of unforeseeable and unavoidable 
delays not caused by the lack of foresight on the part of Consultant. 

 
 
11.5 SAWPA expects that Consultant will devote its full energies, interest, abilities and productive time to 
the performance of its duties and obligations under this Agreement, and shall not engage in any other 
consulting activity that would interfere with the performance of Consultant’s duties under this Agreement or 
create any conflicts of interest. If required by law, Consultant shall file a Conflict of Interest Statement with 
SAWPA. 

 
11.6 Any dispute which may arise by and between SAWPA and the Consultant, including the Consultants, 13
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its employees, agents and subcontractors, shall be submitted to binding arbitration. Arbitration shall be 
conducted by a neutral, impartial arbitration service that the parties mutually agree upon, in accordance with 
its rules and procedures. The arbitrator must decide each and every dispute in accordance with the laws of 
the State of California, and all other applicable laws. Unless the parties stipulate to the contrary prior to the 
appointment of the arbitrator, all disputes shall first be submitted to non-binding mediation conducted by a 
neutral, impartial mediation service that the parties mutually agree upon, in accordance with its rules and 
procedures. 

 
11.7 During the performance of the Agreement, Consultant and its subcontractors shall not unlawfully 
discriminate, harass, or allow harassment against any employee or applicant for employment because of sex, 
race, color, ancestry, religious creed, national origin, physical disability (including HIV and AIDS), mental 
disability, medical condition (cancer), age (over 40), marital status and denial of family care leave. Consultant 
and its subcontractors shall insure that the evaluation and treatment of their employees and applicants for 
employment are free from such discrimination and harassment. Consultant and its subcontractors shall 
comply with the provisions of the Fair Employment and Housing Act (Government Code, Section 12290 et 
seq.) and the applicable regulations promulgated there under (California Code of Regulations, Title 2, Section 
7285 et seq.). The applicable regulations of the Fair Employment and Housing Commission implementing 
Government Code Section 12990 et seq., set forth in Chapter 5 of Division 4 of Title 2 of the California Code 
of Regulations, are incorporated into this Agreement by reference and made a part hereof as if set forth in full. 
Consultant and its subcontractors shall give written notice of their obligations under this clause to labor 
organizations with which they have a collective bargaining or other agreement. Consultant shall include the 
non-discrimination and compliance provisions of this clause in all subcontracts to perform work under the 
Agreement. 

 
11.8 Contractor’s employees, agents and subcontractors shall adhere to, and comply with, the California 
Drug Free Workplace Act at Government Code, Sections 8350 through 8357. 

 
 
 

In witness whereof, the parties hereby have made and executed this Agreement as of the day and year first 
above-written. 

 
 
 

SANTA ANA WATERSHED PROJECT AUTHORITY 
 
 
 
 

 

Richard E. Haller, P.E., General Manager Date 
 
 
 
 

TRC ENGINEERS, INC. (TRC) 
 
 
 
 
 

  

(Signature) Date Typed/Printed Name 
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SANTA ANA WATERSHED PROJECT AUTHORITY 

TASK ORDER NO. TRC320-01 
 
 

CONSULTANT: TRC Engineers, Inc. (TRC)           VENDOR NO.:2034 
   1935 Chicago Avenue, Unit A 
   Riverside, CA 92507 
 
COST:   $162,118.00 
 
PAYMENT:    Upon Receipt of Proper Invoice 
 
REQUESTED BY: David P. Ruhl, Engineering Manager              August 4, 2020 
    
    
FINANCE:          
      Karen Williams, Deputy GM/CFO      Date 
 
FINANCING SOURCE: Acct. Coding   320-03ABPRA   

   Acct. Description Above Prado  
     
COMMISSION AUTHORIZATION REQUIRED FOR THIS TASK ORDER:       YES (X)  NO (  ) 
Authorization:  August 4, 2020; PA24#2020.18 
 
This Task Order is issued upon approval and acceptance by the Santa Ana Watershed Project 
Authority (SAWPA) and TRC (Consultant) pursuant to the Agreement for Services between 
SAWPA and Consultant, entered into on August 4, 2020, expiring December 31, 2023. 
 

I. PROJECT NAME OR DESCRIPTION  
Inland Empire Brine Line Rehabilitation/Protection Projects 
 

II. SCOPE OF WORK / TASKS TO BE PERFORMED 
Consultant shall provide all labor, materials, and equipment for the services of Construction 
Management and Inspection Services for the Euclid Avenue (Reach IV-A and IV-D) 
Maintenance Access Structure Rehabilitation Project and the Lower Reach IV-B and CRC 
Lateral Utility Protection Project.  See attached Scope of Work and Fee Schedule. 

 
III. PERFORMANCE TIME FRAME 

Consultant shall begin work August 10, 2020 and shall complete performance of such services 
by March 31, 2021. 

 
IV. SAWPA LIAISON 

David P. Ruhl shall serve as liaison between SAWPA and Consultant 
 

V. COMPENSATION   
For all services rendered by Consultant pursuant to this Task Order, Consultant shall receive a 
total not-to-exceed sum of $162,118.00.  Payment for such services shall be made monthly 
upon receipt of timely and proper invoices from Consultant, as required by the above-mentioned 
Agreement. Each such invoice shall be provided to SAWPA by Consultant within 15 days after 
the end of the month in which the services were performed. 
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Task Order TRC320-01 
August 4, 2020 

Page 2 
 
 

X:\2020\PA 24\080420\Supplemental Materials\5.E.3 PA24 2020.18 CM and Inspection Services - Attach 3.docx  

VI. CONTRACT DOCUMENTS PRECEDENCE 
In the event of a conflict in terms between and among the contract documents herein, the 
document item highest in precedence shall control.  The precedence shall be: 
 
a. The Agreement for Services by Independent Consultant/Contractor. 
b. The Task Order or Orders issued pursuant to the Agreement, in numerical order. 
c.  Exhibits attached to each Task Order, which may describe, among other things, the Scope 

of Work and compensation therefore.  
d. Specifications incorporated by reference. 
e. Drawings incorporated by reference. 
 

 
 
In witness whereof, the parties have executed this Task Order on the date indicated below. 
 
 
SANTA ANA WATERSHED PROJECT AUTHORITY 
 
 
         
Richard E. Haller, P.E., General Manager  Date 
 
 
 
TRC Engineers, Inc. (TRC) 
 
 
              
(Signature)       Date  Print/Type Name and Title 
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July 6th, 2020 
 
Mr. David Ruhl 
Santa Ana Watershed Project Authority 
11615 Sterling Ave.  
Riverside, California 92503 
 
Regarding: TRC Provides Construction Management and Inspection Services for the SAWPA 

Euclid Ave. Maintenance Access Structure Rehabilitation and IE Brine Line Lower 
Reach IV-B and C.R.C Lateral Utility Protection Projects 

 
Dear Mr. Ruhl 
 
The TRC Engineers, Inc. (TRC) team is poised, and ready to assist in overseeing, coordinating, 
administrating, and managing the Euclid Ave. MAS Rehabilitation and IV-B and C.R.C. Lateral Utility 
Protection projects.  
 
With our history working with SAWPA on the IE Brine Line Reach V Rehabilitation projects, we are 
honored to have the opportunity to continue building on our relationship with the Authority and look 
forward to providing services as part of your CIP. 

Project Understanding and Scope of Work 
Rehabilitation of the Euclid Ave. MAS structures, and the IV-B and C.R.C. Laterals are required in order 
to maintain SAWPA’s distribution system. 
 
Euclid Ave. Maintenance Access Structure Rehabilitation Project 
The project will consist of rehabilitation of five MAS structures along Euclid Ave. by repair and or 
replace of the T-Lock lining, new epoxy coated lids and outlet flanges and new concrete manhole risers 
with a full removal of MAS 4A – 0180 and installation of a new pipe connection section. We understand 
that MAS 4D-0030 and 4D-0060 are located within the ACOE right-of-way and also within a protected 
habitat requiring additional notification and monitoring coordination requirements. Additional 
coordination will be required with CALTRANS for traffic control along Euclid Ave.  
 
Inland Empire Brine Line Lower Reach IV-B and C.R.C Lateral Utility Protection Project 
The project will consist of removal of the 36” HOBAS lined RCP pipe (IV-B) and existing 15” VCP and 
16” DIP (C.R.C lateral) and manholes, replaced with approx. 410 LF of 36” HDPE fused pipe , 
installation of a (3) new 60” MAS structures, and installation of a 18” HDPE pipe and appurtenances. A 
temporary brine line bypass system will be required in order to complete these improvements. We 
understand that work within this area of the project will require coordaintion with adjacent contracts as 
well as coordination with the ACOE and the City of Corona.  
 
TRC has assembled a team of professionals who are well seasoned in trenchless technology pipeline 
installation methods and manway access structure construction. Having complete these almost exact 
activities for SAWPA on previous projects, the TRC team is well versed in your standards and 
coordinating with engineering and operations personnel. Below is a breakdown of responsibilities for 
each position outlined in this proposal. Resumes for each of these individuals is also attached.   
 
Construction Manager: 

• Review plans and specifications for submittal and contract compliance requirements  

• Review and coordinate responses to submittals and RFI’s with the Design Engineer 
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• Review and process change order requests, contract change orders and progress payments  

• Prepare and conduct weekly construction progress meeting agendas and minutes  

• Review contractor schedule of activities 

• Coordinate specialty inspection efforts 

• Coordinate and facilitate resolution of site conflicts for efficient resolution as to not affect 

contractor progress 

• Coordinate construction activities with project stakeholders (City of Corona, ACOE and 

Caltrans) 

• Act as SAWPA staff extension and perform any necessary tasks as outlined by SAWPA 

Field Inspection: 

• Provide inspection of field activities, confirming installation per the approved plans, SAWPA 

standards and applicable project communication (RFI’s, Submittals, CCO’s, etc.) 

• Provide written daily report of activities, including equipment and manpower tracking, incident 

and installed quantity reporting  

• Provide daily photo documentation of construction progress  

• Prepare field as-built drawings  

• Act as SAWPA staff extension and perform any necessary tasks as outlined by SAWPA 

Fee Proposal 
TRC’s proposed hours are estimated for the anticipated workload. Our assumptions are based upon 
the information provided for construction management inspection of the contract along with no delays 
encountered in the field. 

Proposal Contact 
We look forward to continuing a successful working relationship with the Santa Ana Watershed 
Authority. Please do not hesitate to contact me at 1935 Chicago Avenue, Unit A, Riverside, CA 92507, 
or (626) 926-1568, or via e-mail at EDurazo@TRCcompanies.com, should you have any questions 
regarding our submittal. 
 
We look forward to continuing our services to the Agency by providing construction management and 
inspection services for this important project. 
 
Sincerely, 
TRC Engineers, Inc. 
 

 
Edward Durazo 
Vice President/Southern California Regional Manager 
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Aug Sep Oct Nov Dec

31 30 31 30 31

21 21 22 19 21

Aug Sep Oct Nov Dec

Name Title Project Rate Hours Rate

Edward Durazo Principal in Charge

Michael Yepiz * Construction Manager / Inspection Euclid MAS $201.00 40 84 88 212 $42,612.00

Thomas Michaal * Inspection Euclid MAS (Secondary Inspection) $182.00 24 24 16 64 $11,648.00

Michael Yepiz * Construction Manager / Inspection IV-B and C.R.C Lateral Protection $201.00 40 84 88 152 40 404 $81,204.00

Michael Yepiz * Construction Manager / Inspection Contractor Schedule Delays, Re-Inspection  $201.00 34 34 $6,834.00

Harmony Kunz Administrative $96.00 1 1 1 1 1 5 $480.00

685 $142,778.00

Vehicle Monthly Allowance $700.00 1 1 1 3 $2,100.00

Procore Monthly Allowance $350.00 1 1 1 1 1 5 $1,750.00

. Total: TRC Services $146,628.00

Sub-Consultants

IV-B and C.R.C Lateral Protection Allowance LS $14,752.00

Total: $14,752.00

5% Sub-consultant Mark-up $737.60

Total Professional Services: $162,117.60

Notes and Assumptions

• Fees are based on 4 month construction duration with construction start anticipated in August 2020.

• Should the actual schedule require more or less professional services than proposed adjustments to this estimate may be required.

• Overtime, rain, holidays and potential time extensions or delays may result in additional professional services.

• Rates are valid through 12/31/2020.  Above rates are straight-time rates.

- Night work and Overtime will be billed at a pro-rata adjusted rate.

• * Denotes employees/classifications that are subject to prevailing wage. ST OT DT
• Wages for inspection subject to California Labor Code Section 1772. Michael Yepiz $201.00 $302.00 $402.00

• Rates are based on DIR Prevailing Wage Determination SC-23-63-2-2020-1D Thomas Michael $182.00 $250.00 $317.00

• This estimate is based on specific scope of work assumptions. 

• Procore is a document management system.  All project files to be turned over to SAWPA upon completion of project

Totals

Totals

Lower Reach IV-B and C.R.C Lateral Utility Protection Project

Calendar days

Work days

2020Level of Effort for Euclid Ave. MAS Rehabilitation / Lower Reach IV-B and C.R.C Lateral Utility Protection Projects

Totals

Eulcid Ave. MAS Rehabilitation Project

Other Direct Costs 

Project Close-out

Special InspectionsNinyo & Moore
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